



Teaching Guide

Teaching Guide				
Identifying Data				2020/21
Subject (*)	Organisation, Programming and Control		Code	670G01021
Study programme	Grao en Arquitectura Técnica			
Descriptors				
Cycle	Period	Year	Type	Credits
Graduate	1st four-month period	Third	Obligatory	6
Language	Spanish			
Teaching method	Face-to-face			
Prerequisites				
Department	Construcións e Estruturas Arquitectónicas, Cívís e Aeronáuticas			
Coordinador	Pinedo Iglesias, Eduardo Miguel	E-mail	eduardo.m.pinedo@udc.es	
Lecturers	Pinedo Iglesias, Eduardo Miguel	E-mail	eduardo.m.pinedo@udc.es	
Web	www.iesc.es			
General description	La asignatura "Organización, Programación y control de obras", es imprescindible para poder realizar las funciones básicas de la dirección de producción en la construcción, el asesoramiento, la gestión y el monitoreo de los procesos constructivos. Se intenta sintetizar en esta asignatura, mediante el temario que se expone, toda la materia necesaria para asegurar un completo y sistemático conocimiento de los aspectos fundamentales para organizar procesos productivos en edificación y programar detalladamente las actividades asignando los tiempos y recursos necesarios para su ejecución.			
Contingency plan	1. Modifications to the contents 2. Methodologies *Teaching methodologies that are maintained *Teaching methodologies that are modified 3. Mechanisms for personalized attention to students 4. Modifications in the evaluation *Evaluation observations: 5. Modifications to the bibliography or webgraphy			

Study programme competences

Code	Study programme competences
A11	Coñecer e aplicar as técnicas e procedementos de planificación, programación e organización do proceso de construción da obra.
A18	Dirixir e xestionar o proceso de execución da obra.
B2	Capacidade de organización e planificación.
B3	Capacidade para a procura, análise, selección, utilización e xestión da información.
B6	Capacidade para a toma de decisións.
B7	Capacidade de traballo en equipo.
B8	Capacidade para traballar nun equipo de carácter interdisciplinario.
B19	Capacidade de liderado, diálogo e negociación.
C3	Using ICT in working contexts and lifelong learning.
C5	Understanding the importance of entrepreneurial culture and the useful means for enterprising people.
C6	Acquiring skills for healthy lifestyles, and healthy habits and routines.



C7	Developing the ability to work in interdisciplinary or transdisciplinary teams in order to offer proposals that can contribute to a sustainable environmental, economic, political and social development.
C8	Valuing the importance of research, innovation and technological development for the socioeconomic and cultural progress of society.

Learning outcomes			
Learning outcomes		Study programme competences	
Adquirirá conocimientos sobre las funciones básicas de la dirección de producción en la construcción		A11 A18	C5 C7
Conocerá y aplicará los gráficos empleados para la planificación y control de las obras			C3
Conocerá y aplicará la teoría grafo y los métodos de planificación y control que se basan en dicha teoría que emplean la ruta crítica			C3
Conocerá y aplicará distintos métodos matemáticos y heurísticos para la optimización recursos.			C3 C8
Conocerá y analizará el concepto de productividad, el estudio de métodos y las políticas de incentivos		A18	B2 B3 B6 B7 C5
Conocerá y aplicará el informe del valor acumulado como método para el control temporal de la producción y costes de producción		A18	
Tendrá la capacidad de organizar una obra de edificación y programar detalladamente las actividades asignando tiempos y recursos necesarios para su ejecución, así como los trabajos de mantenimiento			B8 B19 C6

Contents	
Topic	Sub-topic
1. Organization.	1. Building Construction and building-site work as an unusual industrial process 2. Agents 3. Organization. Concept and historical synthesis 4. Principles and objectives of the organization 5. Typology of organizations 6. Distribution in plan. Basic principles
3. Spatial organization of the building site	1. On-site implantation 2. The importance of allocating rigid resources 3. Organization chart 4. Employee control 5. Some features about execution activities
Gestión del proyecto	7. Proyecto Técnico para la construcción 8. Documentación del Proyecto de Construcción 9. Proyecto de Ejecución de Obra
Monitoreo y Control del Proyecto	10. Documentación de las obras 11. Libro de la Obra 12. Libro del Inmueble

Planning				
Methodologies / tests	Competencies	Ordinary class hours	Student?s personal work hours	Total hours
Introductory activities	A11 B2 C3	10	40	50
Workbook	A11 C8	2	8	10



Supervised projects	A11 A18 B2 B3 B6 B7 B19 C6	5	20	25
Case study	A11 A18 B2 B3 B6 B7 C3 C8	6	12	18
Glossary	A11 C5 C8	2	8	10
ICT practicals	A11 A18 B2 B3 B6 B7 B8 C5 C7	6	12	18
Objective test	A11 A18 B2 B3 B6 B7	2	12	14
Personalized attention		5	0	5

(*)The information in the planning table is for guidance only and does not take into account the heterogeneity of the students.

Methodologies	
Methodologies	Description
Introductory activities	Explicación de las bases de la realización de cada uno de los entorno de la Gestión Online de Proyecto y Obra, de los fundamentos científicos, bases legales, normativa de aplicación,...
Workbook	Un fondo bibliográfico y páginas web para que el estudiante consulte la metodología. Especialmente orientado a que lo haga previamente a la realización de trabajos tutelados.
Supervised projects	Students could develop only one exercise, and at least two exercises. It must be divided into two parts. 1ª A clear statement and method with provision of data con aportación de datos for the case study. After the deadline students will be informed about changes and complementary data that it must take into consideration to develop it. 2ª Developing exercises.
Case study	Each student is guided to a methodology in all types of procedures related with planning work. All of them are in a format that permits analyzing methodology related with IT use.
Glossary	Se aporta terminología y argot propio de los distintos campos de la Gestión de Proyecto y Obra en sus distintos ámbitos para la gestión online. En la prueba objetiva se incluye un test que permite conocer el grado de conocimiento que ha adquirido el alumno sobre los términos y expresiones que utilizará en su actividad profesional en la Gestión Integrada Online de Proyecto y Obra.
ICT practicals	Every exercise done by the student will have two parts: 1ª part- Exposition of a concrete process, analysis and IT methodology 2ª part.- Exposition de un case study with a double perspective: management and a Project office and management of a Building company
Objective test	At exams it will be given a global assessment of the learning process supervised every period. There will be a final exam that will be divided in a theoretical part like a test and a case study.

Personalized attention	
Methodologies	Description
Glossary	Guidance to students will be given during the development of case study.
Objective test	In order to improve learning, these consultations will allow checking the level of student involvement
ICT practicals	
Case study	
Supervised projects	

Assessment			
Methodologies	Competencies	Description	Qualification
Glossary	A11 C5 C8	Es complementaria para la evaluación de la teoría	10



Objective test	A11 A18 B2 B3 B6 B7	Consists of theoretical questions and concrete exercises, very similar to those proposed during the academic year. It could be completed with some test questions.	50
ICT practicals	A11 A18 B2 B3 B6 B7 B8 C5 C7	Knowledge and use of IT's is considered a main competence (C3) All exercises will be developed with appropriated models and applications	20
Case study	A11 A18 B2 B3 B6 B7 C3 C8	Through several sessions in interactive classes will be developed cases in which procedures are the basis for processes	10
Supervised projects	A11 A18 B2 B3 B6 B7 B19 C6	Through the course exercises will be proposed.	10

Assessment comments

Se realizarán controles parciales sin previo aviso. Supondrá una calificación con la que se podrá mejorar la calificación final, nunca reducirla. Permite hacer una estima del nivel de comprensión directa de las clases expositivas. Cada control no superará los 15 minutos y tendrá como contenido un test o una pregunta sobre un tema concreto y de rápida exposición.

Sources of information

Basic	- Eduardo Pinedo Iglesias (2003). Programación y Gestion de Obras. J.B. Castro Ambroa y Copibelén SL Es la única publicación que recoge el programa integro de la asignatura, esta agotado pero hay ejemplares en la Biblioteca. Para alguno de los temas que la Memoria del Grado ha incluido en la Guía Docente de esta asignatura no conozco otra fuente bibliográfica.
Complementary	- Eduardo Pinedo Iglesias (). Gestión Integrada de Proyecto y Obra. en formato web en la página iesc.es/publicaciones Este libro estuvo en formato online hasta 2017 y recogía la actualización de los conocimientos del anterior

Recommendations

Subjects that it is recommended to have taken before

Subjects that are recommended to be taken simultaneously

Subjects that continue the syllabus

Administration, Leadership and Management of Construction/670G01028

Other comments

(*)The teaching guide is the document in which the URV publishes the information about all its courses. It is a public document and cannot be modified. Only in exceptional cases can it be revised by the competent agent or duly revised so that it is in line with current legislation.